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“ 

 

 

V I S I O N  S T A T E M E N T  
 

“We will establish and maintain an innovative statewide 21st century information technology application that aids child 

welfare stakeholders in assuring the safety, permanency, and well-being of children at risk of abuse and neglect.” 

Child Welfare Digital Services (CWDS) is a software product development organization within the Office of Systems 

Integration (OSI), which is responsible for two systems: The Child Welfare Services / Case Management System 

(CWS/CMS) and the Child Welfare Services-California Automated Response and Engagement System (CWS-CARES).  

In November 2015 the CWS-CARES Project embraced an agile approach to software design and development.  Rather 

than procuring a monolithic, one-time solution, we will instead develop and integrate a suite of digital services through 

which we can deliver continually improving support and assistance. 

H I G H L I G H T S  

 

The CWS-CARES Project team is preparing for the upcoming CWS-CARES 1.0 statewide software release (hereafter 

referred to as CARES 1.0) on September 19, 2018. CARES 1.0 includes Identity Management 1.2, Child Welfare History 

Snapshot 1.3, and Facility Search 1.1. The CWS-CARES Implementation Team is supporting the State, counties, and 

tribes in preparation of the CARES 1.0 release in three phases. The first implementation phase in September 2018 will 

include the Core County/Constituent representatives (40 total users) who have been working with the Intake and 

Certification, Approval, and Licensing Services (CALS) Digital Service teams. Implementation for the second phase is 

scheduled for September 2018 through October 2018 and consists of the remaining users in the Core Counties (800 total 

users). The third implementation phase will roll out in six waves to the remaining users statewide (5150 total users) and is 

scheduled for October 2018 through January 2019.  

The Project hosted a Quarterly Legislative Briefing on August 2, 2018, which included a tour of the CWDS facilities. The 

Project initiated Program Increment (PI) 9 on August 23, 2018 with the focus on preparing for delivery of CARES 1.0 and 

continued progress on the goals identified in the last reporting period. The teams completed performance and accessibility 

testing, and they continue to focus on additional statewide readiness activities, including security testing and bug fixes. 

The Digital Service Teams conduct monthly public sprint reviews, and details of the progress are published online. 

Presentation slides and audio recordings from previous sprint reviews may be found on our CWDS archive (The Feed).  

Starting August 27, CWDS hosted a four-day on-site review with federal partners ACYF. The goal of the visit was for 

ACYF to conduct their annual assessment and ascertain project status. The four-day agenda included sessions with 

various team members throughout CWDS and key stakeholders, to gain better understanding of project progress. During 

the visit the Project briefed ACYF on plans to conduct an alternatives analysis that considers options to accelerate the 

development of the Project. This is a new activity since the submission of the 2018 CWS-CARES Annual Advanced 

Planning Document Update (APDU). As a result, this new activity and potential for change in strategy, the Project 

withdrew the Annual APDU that was submitted on August 1. The Project will submit an interim Annual APDU requesting 

approval for three months of budget and activities, due September 30, 2018, and will be followed by a revised Annual 

APDU in December 2018. 

The Child and Adolescent Needs and Strengths (CANS) 1.0 and Hotline 1.0 is also scheduled for release in Fall 2018. 

Implementation of CANS 1.0 and Hotline 1.0 will have a separate implementation schedule from CARES 1.0. In 

conjunction with the work being performed for statewide releases, the Project continues to assess the Legacy and product 

strategy and implement components of the 30-60-90-day plans across the organization. The Special Project Report (SPR) 

3 that was estimated to be delivered in August 2018, has been delayed until the Spring 2019 budget process.   

Event materials are posted on the Stakeholder Resources page at https://cwds.ca.gov/feed. CWS-CARES stakeholders 

can follow the project’s weekly progress on the blog site: https://blog.cwds.ca.gov. 

 

 

CHILD WELFARE DIGITAL SERVICES (CWDS) UPDATE 

California Department of Social Services 

August 2018 
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 K E Y  P R O J E C T  M I L E S T O N E S  

Milestone 
Planned 

Finish Date 

Actual 
Finish 
Date 

Status Notes 

Release 1 (R1) 03/2017 03/16/17 Completed 

The project reached a major milestone on 3/16/17 with its first 
release for testing and technical feasibility to a small subset of 
county users. The Login and Search functionality was made 
available to the twelve core county participants. 

Product Increment 2 (PI-2) 05/2017 05/2017 Completed 
CWDS conducted PI-2, a feature development session that 
began 03/2017 and completed in 05/2017. 

Product Increment 3 (PI-3) 08/2017 08/23/17 Completed 
CWDS conducted PI-3, a feature development session that 
began 06/2017 and completed in 08/2017. 

Product Increment 4 (PI-4) 11/2017 11/15/17 Completed 
CWDS conducted PI-4, a feature development session that 
began 09/2017and completed in 11/2017. 

Product Increment 5 (PI-5) 03/2018 03/21/18 Completed 

CWDS conducted PI-5, a feature development session 
beginning 11/2017 and completing in 03/2018.  The Project 
extended PI-5 by two additional sprints to discuss the project’s 
legacy strategy approach and implement the changes for an 
enterprise-wide DesignOps team. 

Product Increment 6 (PI-6) 05/2018 05/02/18 Completed 
CWDS conducted PI-6, a feature development session that 
began 03/2018 and completed in 05/2018. 

Product Increment 7 (PI-7) 06/2018 06/27/18  Completed 
CWDS conducted PI-7, a feature development session that 
began 05/ 2018 and completed in 06/2018. 

Product Increment 8 (PI-8) 08/2018 8/22/18 Complete 
CWDS conducted PI-8, a feature development session that 
began 06/2018 and completed in 08/2018. 

Product Increment 9 (PI-9) 10/2018  In Progress 
CWDS is currently conducting PI-9, a feature development 
session beginning 8/2018 that will be completed in 10/2018. 

Procure Digital Service 
Development Team (Dev 
6) Contract 

11/2018  In Development 

The Digital Service Development Teams will provide 
consulting services to support the design and development of 
the CWS-CARES. The Contractor will support any 
development effort for CWS-CARES, as directed by the State, 
and will be part of a multi-functional team consisting of state, 
county and vendor resources and shall collaborate with other 
Digital Service and technology platform vendors, as required. 

Procure Organizational 
Change Management 
(OCM) Services Contract 

10/2018  

 
 
 

In Progress 

The OCM Services will assist the project in developing an 
internal OCM strategy. The OCM strategy and techniques will 
be integrated with the organization’s plans and into all of its 
performance improvement methods and solutions, to create a 
lasting performance improvement. OCM will provide a 
framework for managing the effect of new business processes, 
changes in organizational structure and cultural changes 
within CWDS. The contract was release for solicitation on 
August 22, 2018. 

Procure Site Reliability 
Services Contract 

10/2018  

 
 
 

In Development 

The DevOps 3 procurement has been renamed to “Site 
Reliability Services” to more closely describe the support 
provided. This contract will provide support in the following 
areas: continuous integration, continuous deployment, 
automated testing, scripting of server configuration, and 
repeatable process automation. It will also provide operating 
system administration support. The Request for Offer (RFO) is 
in development. 

Procure Digital Service 
Development Team (Dev 
7) Contract 

11/2018  In Development 

The Digital Service Development Teams will provide 
consulting services to support the design and development of 
the CWS-CARES. The Contractor will support any 
development effort for CWS-CARES, as directed by the State, 
and will be part of a multi-functional team consisting of state, 
county and vendor resources and shall collaborate with other 
Digital Service and technology platform vendors, as required. 

Procure Digital Services 
Development Team (Dev 
8) Contract Services 

12/2018  In Development 

The Digital Service Development Teams will provide 
consulting services to support the design and development of 
the CWS-CARES. The Contractor will support any 
development effort for CWS-CARES, as directed by the State, 
and will be part of a multi-functional team consisting of state, 
county and vendor resources and shall collaborate with other 
Digital Service and technology platform vendors, as required. 

Procure Implementation 
Services Contract II 

12/2018  In Development 
The Implementation Services will prepare counties and tribes 
for the rollout of Digital Services. The RFO is in development.  

Procure Digital Service 
Development Team (Dev 
9) Contract Services 

02/2019  In Development 

The Digital Service Development Teams will provide 
consulting services to support the design and development of 
the CWS-CARES. The Contractor will support any 
development effort for CWS-CARES, as directed by the State, 
and will be part of a multi-functional team consisting of state, 
county and vendor resources and shall collaborate with other 
Digital Service and technology platform vendors, as required. 
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D I G I T A L  S E R V I C E  U P D A T E  

Digital Service Progress to Date 

The Intake digital service will provide county Child Welfare 
Agencies an easy to navigate and efficient way to record and 
access information regarding child abuse, neglect, 
exploitation allegations, investigative findings and outcomes. 

 Code complete for Snapshot 1.3. 

 Conducted performance testing on Elastic Search to meet production capacity 

requirements. 

 Established performance baselines to history of involvement production 

capacity compared to requirements. 

 Performed Batch Authorization in CARES. 

 Executed changes in the search interface to review and meet Elastic Search 

performance requirements. 

 Developed ability to determine number of successful search queries versus 

errors in a given period. 

 Developed ability to assess the entry of CARES users, whether desktop or 

mobile. 

 Replaced ‘Disposition’ with ‘Conclusion’ on history card: 

o In Snapshot 

o In Hotline 

 Developed ability to determine the number of users, by county, performing 

searches in CARES.  

 Replaced ‘Disposition’ with ‘Conclusion’ in Snapshot History of Involvement 

results. 

 Refined browser specific requirements in the removal of Reporter Name from 

the copy/paste function in Snapshot. 

 Developed ability to determine and track the number of successful searches in 

CARES. 

 Developed ability to determine and track the number of users, by county, 

performing searches in CARES. 

 Performed validation that CWS/CMS database upgrade had no negative impact 

to Snapshot. 

 Accessibility (Americans with Disabilities Act compliance) testing in: 

o Search results 

o Privacy Policy and Conditions of Use pages 

o Snapshot page labels and headings 

o Readability of client details in Internet Explorer 

o Functionality of Relationship Attach links 

o Dashboard page function 

o Search Results messaging 

 Ran cross-team performance testing. 

 Performed pipeline support in deploying the Intake application to higher order 

environments. 

 Performed statewide rollout support. 

 Continued performance review of analytics. 

 Fixed Log Out function capability in various browsers. 

 Corrected error in Show More Results function. 

 Implemented business rule of default log on to user’s county. 

 Corrected a ‘save’ error of clients with existing addresses. 

 Corrected errors in editing and saving Hotline Screening information. 

 Corrected error regarding attached entry of duplicate clients in screening. 

The Identity Management (Cognito) digital service will 
provide State and County user administrators a tool to 
facilitate identifying, authenticating and authorizing 
individuals, groups of people or office access to CWS-
CARES. 

 Code completion of version 1.2 of Identity Management in preparation for 
production release in September. 

 Completed initial version of Multi Factor Authentication with expected delivery for 
version 1.2 of Identity Management. 

 Continued prioritization efforts for Identity Management 1.3 to be placed on the 
Release Roadmap. 

The Certification, Approval and Licensing Services 
(CALS) digital service will provide state and county licensing 
and approval staff and managers with a simple and efficient 
tool for facility licensing, certifying and resource family home 
approval.  

 Code completion of version 1.1 of Facility Search and Profile in preparation for 
production release in September. 

 Continue work on release 1.2 of Facility Search & Profile with expected code 
completion in September. Release date to be determined. 

 Continued work on Resource Family Approval (RFA) application process with 
specific emphasis on Applicant Contacts and Management Console. 

 Continue prioritization of design work for RFA. Designs will impact future 
prioritization of RFA within the organization. 

The Case Management digital service will provide county 
Child Welfare Agencies a comprehensive, automated case 
management system that fully supports the child welfare 
practices and incorporates the functional requirements 
mandated by federal regulations. 

 Continued development of the Relationship feature of CARES Hotline. 

 Continued development of the CARES CANS product. 

 Began research efforts with core county participants and members of CWDA to 
gain feedback on CANS version 1.0 and to inform future CANS iterations. 

 Began work to encrypt CANS database to secure the data. 
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Digital Service Progress to Date 

The Resource Management digital service will provide 
caseworkers a single, integrated database to search for 
goods or services that have been purchased or contracted 
out, so clients can receive proper assistance in the most 
efficient and effective manner. 

 Not Started 

 

The Court Processing digital service will enable CWDS to 
exchange data with court systems. 

 Conducting research and design activities that has begun in July 2018. 

The Eligibility digital service will provide an automated 
solution to determine Title IV-E eligibility. 

 Pending – Foster Care Eligibility Determination (FCED) solution is being developed 
under direction of Statewide Automated Welfare System (SAWS) as a separate 
web service. SAWS is currently determining strategy and is expected to initiate 
development of an RFO/Request for Proposal (RFP) in 2019. 

The Financial Management digital services will provide an 
automated solution necessary to ensure accurate and timely 
financial record and transaction authorization, processing and 
reconciliation. 

 Not Started 

The Administration digital service addresses the overall 
business organizational structure, staff management, and 
supporting tools, including forms and reports. This service 
manages state and county staff work and outcome measures 
that support California’s Child Welfare program. Counties 
administer their own users and roles via a super-user 
capability. 

 Not Started 

 
S T A F F I N G  V A C A N C Y   

 

Current Vacancy Rate:  28% 
 

 
 

 
 

Current Vacancies -  30 of 106 CWS-CARES positions. The CWS-CARES vacancy rate decreased from 29 to 28 percent 

as of August 28, 2018.  

 

Entity 
CWS-

CARES 
Classification [New] Service Team 

Date 
Vacant 

# of 
Days Efforts/Notes 

Vacant 

OSI 
Associate Governmental Program 
Analyst 

Communications 7/1/2017 422 Posted. FFD was 8/3/18. 

OSI 
Associate Governmental Program 
Analyst 

Communications 10/1/2017 330 Posted. FFD was 8/3/18. 
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Entity 
CWS-

CARES 
Classification [New] Service Team 

Date 
Vacant 

# of 
Days Efforts/Notes 

Vacant 

OSI 
Associate Governmental Program 
Analyst 

Procurement and Contract 
Management 

7/30/2018 28 
JC-116587. Job re-posted July 
2018. Candidates under review. 

OSI Information Technology Associate Security 7/1/2017 422 
Duty statement to be re-written 
due to new classification 
requirements. 

OSI Information Technology Associate Application Development 7/1/2017 422 Holding for reclassification. 

OSI Information Technology Associate Implementation/Training 12/21/2017 249 
Reclassified to ITA. Posted - FFD 
was 7/31/18. 

OSI Information Technology Manager I Technical Chief 7/6/2018 52 Applicant screening 8/24 

OSI Information Technology Specialist I Security 7/1/2017 422 RPA in progress. 

OSI Information Technology Specialist I Application Development 7/1/2017 422 RPA is in progress. 

OSI Information Technology Specialist I Application Development 7/1/2017 422 RPA is in progress. 

OSI Information Technology Specialist I Product Owner 7/1/2017 422 
Hiring Manager is rating 
applications. 

OSI Information Technology Specialist I Application Development 7/1/2017 422 
Hiring Manager to write duty 
statement. 

OSI Information Technology Specialist I QA Engineering 7/27/2017 396 Duty statement in progress. 

OSI Information Technology Specialist I Project Management Office 7/1/2017 422 
Job re-advertised Final filing date 
(FFD) was 8/3/18. 

OSI Information Technology Specialist I 
Product Strategy, User Research 
and Design 

7/1/2017 422 
Leadership is reviewing this 
position. 

OSI Information Technology Specialist I QA Engineering 7/1/2017 422 
Hiring Manger is rating 
applications. 

OSI Information Technology Specialist I Data Management 1/1/2018 238 Duty statement in progress. 

OSI Information Technology Specialist I Security 10/1/2017 330 RPA pending final HR approval. 

OSI Information Technology Specialist I 
Procurement and Contract 
Management 

1/1/2018 238 Completed RPA 18-184.  

OSI Information Technology Specialist I Data Management 7/1/2017 422 Holding for reclassification. 

OSI Information Technology Specialist I  
Procurement and Contract 
Management 

5/22/2018 97 
Job re-advertised. Posting to occur 
week of 8/24/18. JC-115217.  

OSI Information Technology Specialist II Architecture 7/1/2017 422 
Hiring Manager is rating 
applications. 

OSI Information Technology Specialist II Architecture 7/1/2017 422 
Hiring Manager is rating 
applications. 

OSI Information Technology Specialist II DevOps Engineering 7/1/2017 422 Holding for reclassification. 

OSI 
Information Technology Supervisor 
II 

Data Management 7/1/2017 422 
Position is being reclassified and 
redirected to another area of the 
Project. 

OSI 
Information Technology Supervisor 
II 

QA Engineering 7/1/2017 422 RPA pending final HR approval. 

OSI 
Information Technology Supervisor 
II 

Security 5/31/2018 88 RPA routing for signatures. 

OSI Staff Services Manager II Financial Manager 7/13/2018 45 
FFD was 8/23/18, screening 
applications 8/24 

CDSS Staff Services Manager I Intake Product Owner 7/25/2018 33 Waiting for budget approval  

  Filled Positions         

OSI Staff Services Manager I Communications 12/15/2017 228 Hired 8/15/18 

OSI Information Technology Manager II Digital Services 5/18/2018 101 Hired 8/16/18 

OSI Information Technology Specialist I Infrastructure 7/1/2017 422 Hired 8/17/18 
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Entity 
CWS-

CARES 
Classification [New] Service Team 

Date 
Vacant 

# of 
Days Efforts/Notes 

Vacant 

OSI Information Technology Specialist I Implementation/Training 7/1/2017 422 Hired 8/28/18 

 

R I S K S  
 

For this reporting period, there were two (2) new risks opened and there are currently a total of three (3) high priority risks 

to report. 
Risk Impact Mitigation 

Opened Risks 
  

The only person at CWDS 

who can perform penetration 

testing is leaving the Project 

on 8/31 and another person 

has not been identified to fill 

this requisite. 

Opened 8/29/2018, RI-71 

CANS data encryption cannot be properly tested without 

penetration testing, which may delay the projects ability to 

put CANS in production as scheduled. 

 

1.  ELT Agreement for former security officer to perform 

tests on weekends alongside the current security officer. 

 

If DevOps dependencies are 
not clearly identified, it will 
impact the ability to deliver 
code on time. 
 
Opened 8/29/2018, RI-75 

Delayed delivery of code. 

 

1. Teams need to take time to identify dependencies and 

communicate them early and frequently.  

2. There should be a due date established for the 

Development Team to report all tickets where DevOps 

support is needed for the next release in October. 

 

Continued Risks 
  

The current approach to the 
two-factor authentication is to 
use a code sent via an e-mail 
to the user, which can be 
restricting for County workers 
when email outages occur. 
 
 
RI-35 

In the event of a County e-mail outage, the child welfare 
workers may not have access to the CWS-CARES 
system. As designed, their initial logon is tied to another 
system that is different in each County. 

1. CWDS Security Officer to Contact CDSS Security 

Officer to approve rolling back to one factor 

authentication. 

2. Roll back to one factor authentication. 

3. Research alternate authentication methods with 

counties that can be selected by the user at the time 

of the login (phone call, text, e-mail). 

4. Communicate to all stakeholders how and when to 

use these options. 

Closed Risks 
  

Implementation’s work 
authorization for sandbox 
support activities ends on 
07/23/18. Based on current 
availability dates and start of 
standup activities, the team 
will not be able to support 
implementation activities in 
the sandbox support plan. 
 
RI-53 
 
Closed, 8/29/2018, All three 
steps in the resolution plan 
were met, thus closing the 
project risk as all items have 
been mitigated. 

If the environment setup activities are delayed until PI8, 

the implementation team will not be able to provide 

implementation services for the sandbox environment. 

1. Transition Sandbox support activities to another team 
or teams. 

2. Focus on setting up the Sandbox environment by the 
deadline and trigger support activities, allowing 
adequate time for the implementation team to support 
it within the original work authorization dates. 

3.  Do nothing, depending on shifting prioritization 

possibilities. 

Licensing Development Unit 

(LDU) in charge of 

maintaining the CARES 

connection with LIS and FAS 

was recently reduced from 

three employees to one in 

support of CARES 

production. These employees 

are and were recently tasked 

Without proper staffing support, there is a risk the 

connection may be compromised which would halt 

CARES production. 

 

CDSS Management is in process of defining a mitigation 

plan.  
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Risk Impact Mitigation 

to implement a short-term 

security solution to share 

data between LIS, FAS and 

CARES. 

Opened 8/1/2018, RI-70 
 
Closed, 8/29/18, One of the 
two positions in question was 
filled, while the other is in the 
process of being filled.   
CANS, Cognito, and 
Implementation teams cannot 
effectively create and 
implement the CWDS CANS 
initiative without knowing 
what parties will be directly 
involved in the assessment 
process (both software and 
physical process). Decisions 
and definitions need to take 
place on the CANS 
program/policy level to avoid 
impediments and misdirection 
to development.  
 
Closed, 8/1/18 
The project decided to accept 
this risk and due to the past 
time frame, this is no longer a 
high criticality project risk. 

Until the above key decisions are made, the following 

teams will be impacted: 

 

CANS Application Team: 

• Will not know what Users to allow access to CANS. 

• Will be unable to engage the correct end Users for  

User Acceptance Testing (UAT), product feedback, or 

usability and workflow questions. 

Cognito Team:  

• Will not know what users shall receive access. 

• Will be unable to estimate upcoming work efforts  

needed. 

Implementation Team: 

• Will not be able to formulate a rollout plan. 

• Will not know what County Points of Contact to  

engage for end user testing or connectivity. 

1. Kevin Gaines to identify who the Points of Contact will 
be at all counties involved in the initial rollout of 
CANS. 

2. Determine what Counties get access to the initial 
CANS product.  
CWS-CARES Connectivity for Counties  

 For UAT  

 For Production Use 
Register Users (to grant access)  

3.  Ensure that county Points of Contact have funding to 

provide support for CANS. 

I S S U E S  
 

For this reporting period, there was one (1) new issue created, and are currently eighteen (17) high priority issues being 
tracked and managed on the project. 

 

Issue Impact Resolution 

Opened Issues   

The current process to support 

decisions regarding 

prioritization that also factors in 

dependencies and impacts of 

what is not chosen as priorities 

is subjective, which creates 

difficulty in strategizing 

releases effectively. 

Opened, 8/29/18 

RI-77 

The projects ability to identity future releases 

impacts development priorities.  

1. Develop a product strategy that is driven by business 

priorities to show dependencies and how to build.  

 

2. Develop a more objective process that can quantify 

business value and level of difficulty, which also includes 

dependencies.  

3. A product decision making framework was approved by 

executive leadership team. 

 

Continued Issues 
  

The trigger date/event is 
unknown for the 
Implementation Team, so they 
do not know when they need 
to start preparation of 
materials, training, and OCM 
to meet Statewide rollout 
readiness. 
RI-33 

Organizations may not have time to prepare for or 
execute OCM, training, and implementation 
activities. This may result in an organization delaying 
the use of functionality if they are not prepared. This 
may also cause more organizations to stack within a 
given timeframe, limiting the implementation team’s 
ability to support the organizations while they 
transition from CWS/CMS to the Intake Digital 
Service. 

1.  Logical product roadmap continually updated to reflect 
evolving priorities and technical dependencies. 

2.  Product delivery target dates provided to stakeholders on a 
regular basis via multiple communication channels. 

3.  Product delivery target dates defined as prioritized work 
approaches completion. 

4.  Project is currently exploring ways to decouple 
implementation support from development of product 
features. The goal is to provide counties with a predictable 
implementation schedule. 

ACYF has expressed concerns 
about the approach CWS-
CARES proposes to take to 
provide an FCED solution. 
California is planning to 
leverage the new statewide 

If the State chooses not to describe or become 
CCWIS compliant, the CWS-CARES Project will 
receive a reduced level of Federal funding as a non-
CCWIS project.  
 

The State is taking the following steps with the intent to 
become CCWIS compliant: 
1. Form a state/county workgroup. (Complete) 
2. Define and develop consensus for the minimum level of 

automation in SAWS that is needed to support end-to-end 
FCED business processes. (In Progress) 
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Issue Impact Resolution 

Opened Issues   

single SAWS system to 
support a shared service that 
would also supply the 
necessary information and 
audit trail for CWS-CARES. 
ACYF is concerned about the 
dependency CARES has on 
the development on the 
statewide SAWS solution.  
RI-34 

3. (Will build the gap analysis with one of the consortiums) 
Conduct a gap analysis to compare current SAWS 
business processes against the minimum level of 
automation required to support end-to-end FCED business 
processes. 

4. Work with OSI CMU as it coordinates the design, 
acquisition, development, and implementation of a FCED 
business rules engine that will be consumed by CalACES 
and CalWIN (and eventually CalSAWS) and identify 
opportunities to incrementally bring the SAWS’ end-to-end 
FCED business processes to an acceptable level of 
automation. 

5. Decide how to fund changes to the SAWS. (Complete) 
6. Advocate with ACYF, CMS and FNS for consensus on an 

“acceptable” level of automation that is most efficient, 
effective and economical for California. 

7. Complete Phase III, which consists of categorizing 
information gathered during Phase II of FCED Workgroup 
(questions from eligibility forms used in tandem with child 
welfare) and define data fields for CARES/FCED interface. 

8. Decision needs to be made if an Eligibility Digital Service 
Team will be formed for CARES, or if the Eligibility SME 
will work with the existing teams (i.e., Case Management 
and Intake) including the Interfaces Team. (Complete) 

9. The FCED solution will be incorporated into the CARES 
APD and forwarded to ACYF for written approval. 

10. A workshop will be held between SAWS and CARES to 
strategize how the two entities will sync up for FCED 
purposes. 

 

Security team staffing is 
insufficient to meet the work 
effort assigned to the team.  
Because of lack of resources, 
technical debt is accumulating.  
RI-29 

Without additional security resources, a high volume 
of technical debt is expected, non-critical security 
tasks will be deferred, and critical security tasks may 
not be completed in expected timeframes.  

1. Escalation of recruiting efforts from HR/Hiring manager to 
fill positions. 

2. RFO in progress from Security Management and a Security 
Advisor. 

Continued problems with audio 
at the All Staff meeting or 
Stakeholder Quarterly Forums 
is affecting the ability of 
counties to hear the content 
presented. 
RI-26 

Counties are raising concerns and requesting a 

higher quality solution.  External staff that call into 

the All Staff or the Quarterly Stakeholder Forum are 

unable to hear the content clearly, cannot follow 

along with the meeting material, and may not feel 

engaged in the process that could lead to external 

staff no longer participating. 

 

1. Notify the audience if you are having problems immediately 
(via email or Slack). 

2. Conduct a dry run one hour before to make sure the 
technology is up and running. 

3. Have back-up plans in place when technology breaks or 
does not work as expected to meet user needs (could use 
a different facility). 

4. Work with the audio contractor to fix the problems with the 
in-house sound system so it works reliably – either strip out 
the automation or replace the system so it works. (In 
Progress) 

5. While the vendors are on site, conduct a test conference 
call with county members that includes both audio and 
video in order to ensure that changes are effective. 

The continuous delivery 

pipeline is not stable and is 

inconsistent. 

RI-19 

The environment instability and inconsistency can 

cause slowdown for development and prevent 

Quality Assurance to be able to promote their code 

through the pipeline quickly, hence causing delays in 

overall releases. 

 

1. DevOps to develop a Manifest file that will provide 

consistent release of the various applications.  The 

Manifest file will contain the versions of the applications 

deployed, environment configuration and dependencies in 

an environment at any given time. (Complete) 

2. Present proposal to implement the Manifest file.  

(complete) 

3. DevOps is working with the various development teams to 

discuss the proposal and work on the implementation. (In 

Progress) 

4. From the information gathered in #3, expand upon existing 

workload as needed and establish timelines. 

5. Execute planned workload associating with mitigating this 

Issue. (Time estimation: 1 month) 

6. Conduct further investigation to understand the pain points 

and the expectations once this issue is resolved. 
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Issue Impact Resolution 

Opened Issues   

There is a lack of test bubble 

environment creation process 

to allow developers to test in 

an on-demand environment 

that can be stood up and 

mimic a certain environment 

for testing purpose. 

RI-17 

 

Developers are not able to test their code instantly in 

an integrated environment and must wait until their 

code gets promoted to the higher-level 

environments, which can cut down on the testing 

time. 

1. DevOps to provide an environment with complete 

integrated stack for developers to test. (Completed) 

2. Conduct an initial discussion on the requirements/need for 

a test bubble. (Completed) 

3. Capture all the requirements and form workload 

accordingly. (In Progress) 

4. Develop a solution on the implementation of a test bubble. 

(4/16/18) 

5. Execute planned workload for development of a test 

bubble. (Time estimation: 1 month) 

There is a lack of an 

automated acceptance 

functional test environment 

(inability to add automated 

tests to upper-order 

environments). 

RI-16 

Automated tests are required to test and promote 

code faster to upper-order environments and lack of 

these tests, slows down the overall release process. 

 

1. Implement automated test in lower order environments 
such as pre-integration and integration.  (Completed) 

2. DevOps to develop the framework to implement automated 
tests.  (Completed) 

3. Have discussion with development teams regarding their 
plans to develop functional tests and a timeline. 

4. Develop a plan to implement automated acceptance 
functional tests. (4/25/18) 

5. From the information gathered in #3/#4, expand upon 
existing workload as needed and establish timelines. 

6. Execute planned workload created for test bubble. (Time 
estimation: 1 month) 

 

There can be significant delays 

in completing the build request 

when requesting a deployment 

to multiple environments (e.g., 

integration, integration02, 

demo). 

RI-15 

The delay in Deploying Pipeline Changes can cause 

delay in the overall release process. 

1. DevOps to obtain initiatives to automate the pipeline 

deployments so code can be deployed and promoted from 

the development environment to a higher-order 

environment.  (Completed) 

2. Configure applications to enable code to be promoted 

automatically.  (Completed)  

3. Conduct further investigation to find solution that will 

resolve the issue. (In Progress) 

4. Work with development teams and plan out the automation 

of all the applications to promote code through the pipeline. 

5. From the information gathered in #3, #4, expand upon 

existing workload as needed and establish timelines. 

6. Execute on the user stories created for test bubble. (Time 

estimation: 1 month) 

An All County Letter (ACL) 

was sent to the counties earlier 

this year stating that CANS 

implementation would start on 

7/1/2018 with 33 counties. 

There are two subsequent 

implementations that would 

happen on 10/1/2018 with 24 

counties and 1/1/2019 with 1 

county. The Implementation 

Team does not have enough 

information to start 

implementation activities on 

7/1/2018 for the 33 counties 

identified in the ACL. 

Therefore, the Implementation 

Team cannot currently support 

a 7/1/2018 go-live for CANS. 

RI-61 

 

Counties will be expecting implementation support 

and will not be receiving it from CWDS. 

1. Work with CDSS on Implementation Plan. 

2. Confirm and communicate “Plan B” to CWDS so we can 

align with CDSS. (Paper based application). 

3. Identify perimeters of a CANS user. 

4. Send out new ACL to clarify support that will be provided 

and when support will be available. (Complete) 

Without a definition of “Done” 

established for the Blueprint, 

measurement of the Projects 

progression on the Roadmap 

is difficult to gauge. 

RI-56 

Difficulty for the Blueprint to define the project's as-is 

(Where are we now?) and to-be (Where are we 

going?) states, as well as identify enterprise level 

needs, approaches, and solutions (How do we get 

there?). 

1. Obtain a definitive decision on the definition of "Done." 

2. Communication of decided definition to all teams on 

Project. 
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Issue Impact Resolution 

Opened Issues   

Without a definition of “Done” 

established for the Legacy 

Strategy, measurement of the 

Projects progression on the 

Roadmap is difficult to gauge. 

RI-57 

Difficulty to define the project's as-is (Where are we 

now?) and to-be (Where are we going?) states, as 

well as identify enterprise level needs, approaches, 

and solutions (How do we get there?). 

1. Obtain a definitive decision on the definition of "Done." 

2. Communication of decided definition to all teams on 

Project. 

The project added four senior 

engineering resources to 

support DevOps in the 

completion of the delivery 

pipeline. However, it is unclear 

that the addition of these 

resources have made a 

significant impact toward 

reaching this goal, as the 

project continues to struggle 

with consistency across 

environments, environment 

availability, along with other 

technical challenges. A 

maturity assessment would 

shed light on this concern. 

RI-58 

Pipeline development is unclear. Continuous lack of 

consistency across environments and environment 

unavailability. 

When a new Independent Verification and Validation (IV&V) 

contract is executed, the vendor to perform a maturity 

assessment within the first 30 days on the DevOps team and 

the delivery pipeline. The assessment should consider: 

- Pull request automation and peer review. 

- Test automation, including code coverage and build 

failure threshold configuration. 

- Integration of code review, build, deployment, and issue 

tracking tools, including integrated workflow. 

- Security of code repositories, including access and 

change permission restrictions. 

- Audit logging of build, test, and deploy results 

- Failover and disaster recovery automation, including 

deployment rollback capability. 

There are only three Product 

Owners (PO) responsible for 

approving, prioritizing, 

updating the backlog, 

negotiating, determining user 

value, providing clarification, 

creating the backlog and 

working with stakeholders for 

PI-7, which is inadequate for 

them to serve their teams 

appropriately. 

RI-60 

The various teams will not be given adequate 

direction in the development of features within the PI 

as the PO’s are spread so thin. 

1. Designate new Interim Product Owners for Cognito, 

Snapshot and CANS. 

2. Designate Managers from CDSS & OSI (SSM III, SSM II, 

DPM III, DPM II, DPM IV) to be the Product Owners of new 

features.  

3. Define “Product Adviser” role versus Product Owner. 

Not enough time from now 

until release target date to 

complete full or extensive 

performance testing. 

RI-65 

 

Without sufficient time for performance testing, the 
following items may not be able to be carried out: 
- Team Introduction of Performance test tools in 

code. (This is done a digital service level) 
- Executing test at the digital service level. 
- Fixing existing test cases to account for 

Performance testing needs. 
- Executing of test at an enterprise level. (A 

coordinated set of executed tests with all teams 
that can be recreated for regression purposes) 

- Fixing issues derived from enterprise level testing 

and performing the coordinated regression tests. 

(In most testing, this is the most time consuming) 

Simplify the testing at an enterprise level immediately in order 

to expose issues that require examining. 

Integrating Case Management 

with Intake has been very 

challenging to align the proper 

tech stack, document coding 

standards and merging 

processes between both digital 

services. 

RI-67 

There will be rework required when the proper tools 

for this solution are procured and utilized. Technical 

debt will accrue over time. 

1. Develop and implement coding standards.  

2. Develop and implement development standards. 

3. Hire architecture manager. 

The implementation of the 
Cognito Identity Management 
system includes several 
custom developed 
components which utilize new 
technologies that are not part 
of our current technology 
stack.  Although the custom 

The statewide rollout of Cognito could be impacted. DevOps to identify resource dedicated to this work effort. 
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Issue Impact Resolution 

Opened Issues   

coding required for these 
components has been 
completed and the functionality 
can be demonstrated in local 
development environments, 
unforeseen problems may 
arise with the deployment of 
these components into the 
CWDS pipeline.  Furthermore, 
these components are new to 
DevOps and will further stretch 
an already resource-
constrained team 
RI-68 

Closed Issues 
  

The Data Team is not 
authorized to view or utilize 
extracts of legacy production 
data. 
RI-23 
Closed, 8/1/18 

Since the Data Team is responsible for providing 

data quality services to the CWS-CARES project, 

this lack of access prevents them from performing 

key duties such as: analysis of legacy data for clean-

up recommendations, duplicate identification, ad hoc 

data reports and other data analysis reports. 

Additionally, this prevents them from ensuring the 

data conversion process of moving data from the 

legacy system into the new CWS-CARES system is 

done correctly. 

1. Obtain rights in order to view legacy data. (Complete) 

2. Use of Pandora tool to demonstrate data extraction and 

obfuscation is adequate and safe. 

Implement security controls mandated by CDSS. 

DevOps does not provide 
adequate environment change 
notifications to the 
development teams. 
RI-18 
Closed, 8/1/18 

Inadequate environment change notifications can 

cause miscommunications and possibly delay/block 

Development teams from proceeding with their 

tasks. 

 

1. DevOps to reset the Change Management Process for 
tracking and notification of environment changes.  
(Completed) 

2. Set up Change Control Board meetings to review and 
schedule changes.  (Completed, first meeting was held on 
3/20/18) 

3. Conduct further investigation to determine the level of 
adequate notifications needed to further resolve the issue. 
(3/30/18) 

4. From the information gathered in #3, expand upon existing 
workload as needed and establish timelines. (4/6/18) 

5. Execute planned workload in future Sprints. (Time 
estimation: 1 month) 

There is no formal 
communication to CARES 
end-users for system issues or 
downtime.  
RI-69, Closed 8/15/18 

End users are not aware of issues. May negatively 

affect the adoption of using CARES. May flood the 

service desk with calls. 

1. Define Major Incident Process, as it is unclear what 

communication channels will be used or what the timeline 

is for communications from the time the incident is 

identified to the sending of communications to affected 

users. 

2. Identify Roles and Responsibilities in Incident Management 

Detailed Design Plan v 1.1. (Complete) 

3. Identify communication matrix. 

4. Document and enforce Major incident process in the 

Incident Management Detailed Design Plan. (Complete) 

5. Identify communication timeline targets for major incidents 

in ITIL Incident Management Major (Sev1) Incident 

Procedure v. 2.0 document. (Complete) 

CALS, CANS and DevOps are 
currently either without a 
Service Manager (SM) or have 
one serving in the interim.  
This creates a hindrance since 
SMs serve as a voice of 
establishing higher order 
priorities from an 
organizational view in 
conjecture with other SMs. 
Furthermore, the amount of 
time necessary to advertise, 
hire and knowledge transfer 
new SM is not sufficient on the 
Project.   
RI-59, Closed 8/29/20018 

CANS - Lack of a dedicated SM with knowledge of 

the political structure and expertise in stakeholder 

engagement may hinder CANS regarding decision 

making and direction regarding these crucial 

components. 

 

CALS - Since communication with key stakeholders 

will not be coming from a source of knowledge and 

expertise of a CALS SM, several key 

communications will be reduced or have to be 

absorbed by other staff members.   

 

DevOps - Lack of a SM hinders responsive decision 

making on development processes and places an 

Hire dedicated full-time Service Managers for CALS, CANS 

and DevOps and Cognito.  
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Issue Impact Resolution 

Opened Issues   

extensive load on John O’Duinn, who is filling the 

role in the interim as a vendor. 

 

Cognito - The role of Service Manager is currently 

being performed by the Product Owner (Leon Elzie). 

This activity is time consuming and involves 

stakeholder management which takes away from the 

POs ability to operate effectively. If a dedicated 

Service Manager is not put in place, the following 

issues may be realized for Cognito: 

• Decreased stakeholder management. 

• Lack of tracking of SME testing and review with 

design. 

• Reduced quality of time spent in backlog grooming. 
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B U D G E T / E X P E N D I T U R E S  

A S  O F  8 / 2 9 / 2 0 1 8   

 

 

OSI Spending Authority

 Budget Item

2017-18 

Budget

Actual 

Expenditures

Projected 

Expenditures

Total Actuals/ 

Projections

Personnel Services* 11,836,786     5,652,349       -                    5,652,349       

Other OE&E* 2,189,985       1,420,661       507,081          1,927,742       

Data Center Services** 850,000          310,714          442,623          753,337          

Facilities* 1,581,345       1,440,506       134,336          1,574,842       

Contract Services* 65,645,121     21,077,291     10,385,381     31,462,672     

Hardware & Software* 3,674,867       1,579,904       817,032          2,396,936       

Enterprise Services* 4,007,733       1,147,747       104,341          1,252,088       

OSI Spending Authority Total 89,785,837     32,629,172     12,390,794     45,019,966     

CDSS Local Assistance

Budget Item

2017-18 

Budget

Actual 

Expenditures

Projected 

Expenditures

Total Actuals/ 

Projections

Contract Services** 2,898,419       1,496,022       381,834          1,877,856       

Other OE&E** 14,920,713     -                    -                    -                    

County Participation Costs*** 68,338,542     656,905          2,000,000       2,656,905       

CDSS Local Assistance Total 86,157,674     2,152,927       2,381,834       4,534,761       

CDSS State Operations

Budget Item

2017-18 

Budget

Actual 

Expenditures

Projected 

Expenditures

Total Actuals/ 

Projections

Personnel Services** 1,930,359       1,924,398       5,961             1,930,359       

Facilities** 568,000          88,971            479,029          568,000          

Other OE&E** 224,497          72,216            152,281          224,497          

CDSS State Operations Total 2,722,856       2,085,585       637,271          2,722,856       

CWS-NS Project Total 178,666,367    36,867,684     15,409,899     52,277,583     

*Actual Expenditures through June 2018 FI$Cal Reports (two months in arrears)

**Actual Expenditures through June 2018 CalSTARS Reports (three months in arrears)

***Actual Expenditures from County Expense Claim quarter ending March 2018

2017-18 CWS-CARES Budget/Expenditure Report Summary

mailto:comms@cwds.ca.gov

